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Work Completed During this Quarterly Period

TECHNICAL STATUS
Task 1.4-A: Finalization of Survey Findings — Part 2 Completed

In the 5" Quarter, our funding group decided from the previous feedback that came from surveys and
conference calls, that the plan for envisioning and scoping a validation protocol by gaining detailed
input from SMEs needed additional input. Thus, we used this task to work as a group on a different
approach and to plan on using a procedural guideline, API1 1163 to help detail the project plan for
validation work.

Time was spent by NYSEARCH Staff communicating the need for change, and two meetings were
held — one in November and one in early December to finalize our plan to move to the APl 1163
guideline approach.

We informed the PHMSA Program Manager for this project of our rationale for change and how the
change would result in a draft protocol for further testing on Methane Emissions Validation.

Task 2.1: Development of Work Statement/RFP for Independent Consultant Initiated
Task 2.2-A: Identify Independent Consultant Not Initiated

Now that the funding group has agreed on using API 1163 as a guideline, the skills/background
necessary for the Independent Consultant are evident. Work to identify and execute an Agreement with
the Consultant is proceeding in the 6" Quarter.

Task 2.3-A: Develop Draft Specifications for Optional Validation Procedures Not Initiated

Once the Consultant is identified and on-board, the immediate task will be to work with the information
already collected and the funding SMEs to develop the draft specification. This is anticipated for the 71"
Quarter.

Task 5.1-E: 5" Quarterly Report Completed
With this report, this task is completed.

1. BUSINESS STATUS
In the fifth quarter, we addressed industry groups at the 2016 PHMSA R & D forum and our funders’
quarterly meeting about the work in this effort.

2. SCHEDULE

We expect to catch up on incomplete tasks from 2™ through the 4" Quarters using the revised T & D
Milestone Schedule that was approved in August 2016 by the end of the 6" Quarter (all but Task 2.5 on
‘Development of Test Plan” which should be completed by the end of the 7" Quarter). The original
Fifth Quarter tasks which included the first round of testing on the draft protocol, would be targeted for
8" quarter and would proceed from there.
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3. PAYABLE MILESTONES

Tasks 1.4A - 2 and 5.1-E were completed during the quarter.
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